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On February 23, 2007 the ceremonial contract signing was held for Phase II of Memorial con-
struction.  The construction efforts for the project are on schedule. The engineered fi ll was 
completed in early March.  The fi ll is a mixture of rock and dirt that is compacted to prepare 
the site for building construction.  The site preparation for the Pentagon Memorial is nearly 
complete.

Also, ocurring this month is the completion of the design, research and development for the 
project. In early February, the United States Access Board evaluated the paver and stabilized 
gravel surface of the fi nal Pentagon Memorial unit mock-up.  The US Access Board is an inde-
pendent Federal agency committed to design that is accessible to persons with disabilities.  It 
is comprised of representatives from other Federal Agencies and members of the Public (as 
appointed by the President). 

The Pentagon Memorial site with 90% of the engineered fi ll 
complete. 

Steam trench waterproofi ng complete.

A view of the stabilized gravel and pavers planned for the Pen-
tagon Memorial.

A view of the Memorial Unit installation mock-up.


